Council on Postsecondary Education
March 25, 2002

Status Report
Student Housing Fire Safety

Institutions are on schedule to make student housing facilities compliant with
current fire code standards. The September 18, 1998, dormitory fire at Murray
State University generated substantial concern about fire safety in student
housing at Kentucky’s public colleges and universities. The university
presidents and the council president agreed on an approach to bring student
housing facilities up to current fire code standards. All institutions were
affected except Northern Kentucky University whose student housing facilities
meet current fire code standards. A plan to address student housing fire safety
was developed and presented to the council at its November 9, 1998, meeting
and is being implemented by the institutions.

Status

Since November 1998:
Institutions have spent $17.9 million on 48 student housing facilities.
Institutions will complete another 34 student housing fire safety projects by
September 1, 2002.
Institutions have consulted with the State Fire Marshall’s Office to
determine necessary modifications for each student housing facility.
The council identified the completion of student housing fire safety projects
as the highest priority for allocation of the 2000-02 agency bond authority.
The council staff continues to work with and on behalf of the institutions to
get as much flexibility as possible in scheduling of projects, using
institutional funds, and identifying approaches to fire safety.
Except for a commitment to renovate the Young Hall dormitory at Kentucky
State University, the council staff has identified the completion of student
housing fire safety projects as the highest priority for any 2002-04 agency
bond authority.
A detailed status report begins on page 73.

Next Steps

The General Assembly is expected to authorize a 2002-04 agency bond pool for
postsecondary education institutions by April 15, 2002. Institutions will issue




the bonds for eligible projects with debt service supported by agency receipts.
The staff will recommend guidelines for allocating the agency bond authority
to the council May 20, 2002.

Based on the approved guidelines, the council staff will ask institutions to
identify specific projects for which they want to issue agency bonds. These
projects must be on a list approved by the council (item 10 of this agenda adds
two projects) and included in the budget bill. The staff will recommend
allocation of the agency bond authority to the council July 29, 2002.

Upon approval by the council, the recommendation will be forwarded to the
secretary of the Finance and Administration Cabinet for action and the
secretary will then forward his action to the Capital Projects and Bond
Oversight Committee for review. After the committee’s review, institutions
may issue bonds to complete the eligible projects.

Staff preparation by Sherron Jackson



Institution and Project Name

Student Housing Fire Safety Plan
Projectsto be Completed by September 1, 2002

Original
Scope

Fund Source

Status

Completion Date

Eastern Kentucky University
None
EKU Subtotal

Kentucky Community and Technical College System

None
KCTCS Subtotal

Kentucky State University
None
KSU Subtotal

Morehead State University
Phase 1V: Regents Hall and Wilson Hall
MoSU Subtotal

Murray State University
None
MuSU Subtotal

Northern Kentucky University
None
NKU Subtotal

University of Kentucky
Blanding Tower
Patterson Hall1
Blanding Il
Blanding IV

$
$

$

464,000
464,000

183,000
25,000
74,500
74,500

Agency Bonds

Maintenance Reserve
Maintenance Reserve
Maintenance Reserve
Maintenance Reserve

Funded

Funded/Underway
Funded/Underway
Funded/Underway
Funded/Underway

August 2002

August 2002
March 2002
March 2002
March 2002



Student Housing Fire Safety Plan
Projectsto be Completed by September 1, 2002

Original
Institution and Project Name Scope Fund Source Status Completion Date
Keeneland Hall 140,000 Maintenance Reserve Funded/Underway August 2002
Alpha Gamma Delta (sor) 52,040 Fraternities/Sororities Planning September 2002
Alpha Gamma Rho (fra) 45,447 Fraternities/Sororities Planning September 2002
Alpha Tau Omega (fra) 46,655 Fraternities/Sororities Planning September 2002
Alpha Xi Delta (sor) 52,040 Fraternities/Sororities Planning September 2002
Blazer Hall 170,000 Maintenance Reserve Underway August 2002
Delta Delta Delta (sor) 54,260 Fraternities/Sororities Planning September 2002
Delta Zeta (sor) 52,040 Fraternities/Sororities Planning September 2002
Kappa Delta (sor) 52,040 Fraternities/Sororities Planning September 2002
Kappa Sigma (fra) 45,670 Fraternities/Sororities Planning September 2002
Kirwan | 74,500 Maintenance Reserve Underway August 2002
Kirwan I 74,500 Maintenance Reserve Underway August 2002
Kirwan I11 74,500 Maintenance Reserve Underway August 2002
Kirwan IV 74,500 Maintenance Reserve Underway August 2002
Lambda Chi Alpha (fra) 45,670 Fraternities/Sororities Planning September 2002
Phi Sigma Kappa (fra) 45,670 Fraternities/Sororities Planning September 2002
Pi Kappa Alpha (fra) 45,670 Fraternities/Sororities Planning September 2002
Sigma Chi (fra) 45,260 Fraternities/Sororities Planning September 2002
ZTA (sor) 52,040 Fraternities/Sororities Planning September 2002
UK Subtotal $ 1,599,502
University of Louisville (©

Dorm 49A $ 167,000 Agency Funds Under Construction April 2002
Dorm 49B (Honor's Dorm) 167,000 Agency Funds Under Construction April 2002
Dorm 49C 167,000 Agency Funds Under Construction April 2002
UofL Subtotal $ 501,000

Western Kentucky University
Central Hall $ 400,000 Student Life Foundation Design August 2002



Student Housing Fire Safety Plan
Projectsto be Completed by September 1, 2002

Original

Institution and Project Name Scope Fund Source Status Completion Date
Rodes Harlin 413,820 Student Life Foundation Project Funded August 2002
East Hall (d) 3,250,000 Student Life Foundation Under Construction August 2002
North Hall (d) 3,250,000 Student Life Foundation Under Construction August 2002
South Hall (d) 3,250,000 Student Life Foundation Under Construction August 2002
West Hall (d) 3,250,000 Student Life Foundation Under Construction August 2002
Hugh Poland Hall 489,264 Student Life Foundation August 2002
WKU Subtotal $ 14,303,084
System Total $16,867,586

c

d WKU housing facilities are being renovated by the Student Life Foundation. Fire safety issueswill be corrected during the renovations.

The UofL Shelby Campus Complex (7 buildings) is no longer used for student housing and has been removed from the fire safety schedule.



Student Housing Fire Safety Plan
Projectsto be Completed after September 1, 2002

Original
Institution and Project Name Scope Fund Source Completion Date
Eastern Kentucky University
CombsHall (VACANT) $ 384,000 Agency Bonds On Hold
Mattox Hall 262,000 Agency Bonds On Hold
EKU Subtotal $ 646,000
Kentucky Community and Technical College System
None -
KCTCS Subtotal -
Kentucky State University
None -
K SU Subtotal -
M orehead State University
Phase V: Normal Hall, Waterfield Hall, Butler Hall $ 812,000 Agency Bonds August 2003
MoSU Subtotal $ 812,000
Murray State University
Emergency Generators - High Rise Fire Pumps $ 806,000 Agency Funds or Bonds August 2004
MuSU Subtotal $ 806,000
Northern Kentucky University
None -
NKU Subtotal -
University of Kentucky
Kirwan Tower $ 183,000 Maintenance Reserve December 2002
Cooperstown Bldg. A 252,000 Maintenance Reserve September 2004
Cooperstown Bldg. B 126,000 Maintenance Reserve September 2004
Cooperstown Bldg. F 226,800 Maintenance Reserve September 2004
Cooperstown Bldg. G 209,160 Maintenance Reserve September 2004
Cooperstown Bldg. C1 70,000 Agency Bond Pool June 2004



Student Housing Fire Safety Plan

Projectsto be Completed after September 1, 2002

Original

Institution and Project Name Scope Fund Source Completion Date
Shawneetown Bldg. A 163,800 Maintenance Reserve September 2004
Shawneetown Bldg. B 151,200 Maintenance Reserve September 2004
Shawneetown Bldg. C 163,800 Maintenance Reserve September 2004
Shawneetown Bldg. D 151,200 Maintenance Reserve September 2004
UK Subtotal $ 1,696,960

University of Louisville
Triangle Fraternity - Greek $ 35,000 Agency Funds October 2002
Sigma Phi Epsilon - Greek 35,000 Agency Funds October 2002
Kappa Delta Sorority - Greek 35,000 Agency Funds October 2002
Delta Zeta Sorority - Greek 35,000 Agency Funds October 2002
Lambda Chi - Greek 35,000 Agency Funds October 2002
Chi Omega Sorority - Greek (VACANT) 35,000 Agency Funds On Hold
Pi Beta Phi - Greek (VACANT) 35,000 Agency Funds Oh Hold
UofL Subtotal $ 245,000

Western Kentucky University
Barnes Campbell Hall - Renovation e $ 1,879,610 Student Life Foundation August 2003
Bemis Lawrence Hall - Renovation (e 2,006,036 Student Life Foundation August 2003
Bates Runner - Renovation (e 2,013,625 Student Life Foundation August 2003
Douglas Keen Hall 456,703 Student Life Foundation May 2003
WKU Subtotal $ 6,355,974
System Total $10,561,934

e WKU housing facilities are being renovated by the Student Life Foundation. Fire safety issueswill be corrected during the renovations.



